Team Meeting Minutes

1. Meeting Details

- **Meeting Title:** Update Progress During Sprint 1
- **Date:** 21/09/2026
- **Time:** 9:30 AM
- **Location/Platform:** FontysICT Buildings – TQ.4.2

2. Attendees

Present:

- Rik Heerholtz
- Kristína Straková
- Anh Huynh
- Olivier van Gelder
- Hanh Ngo Minh Truong

Absentees: None

3. Agenda

- AI Research and Translation Update
- UI Design Research Update
- News API and Web Scraping Update
- Database Design Update
- Project Coordination Update

4. Discussion Points & Decisions

Agenda Item	Discussion Summary	Decision Taken
AI Research and Translation Update	Anh researched translation options for the AI component. Several suitable translation models are available, but the stronger options require payment. The discussion considered the need for a reliable, interactive experience for young people and a solution that can support personalised news and conversation.	Anh will continue comparing services and look for a free plan that provides enough usage for development and testing.

UI Design Research Update	Kristina reported that the UI research is progressing well. She is exploring a journalism-focused layout and using TikTok and Instagram as references because they are popular platforms for young people to discover news.	Kristina will continue developing the layout direction, with a focus on making news easy to scan, understand, and explore.
News API and Web Scraping Update	Rik and Olivier discussed news APIs, the information they provide, pricing, and the possibility of using web scraping for current news content.	The team will continue comparing API and web-scraping options before selecting the most suitable approach.
Database Design Update	Rik, Olivier, and Hanh reviewed the second version of the database design diagram and discussed the reasoning behind its structure.	The current design is suitable for now. Small adjustments may be needed later when the other technical components are implemented and tested.
Project Coordination	Rik checked progress across the group and continued coordinating the work. The team is still in the exploration phase.	The team will keep sharing updates and maintain clear leadership while the research is completed.

5. Action Items

Action Item	Owner	Due Date	Status
Research how to create a more neutral story from multiple articles. Compare AI-based approaches with deterministic rules.	Hanh	End of weekend	Planned
Continue research on the AI component and translation options, including suitable free plans.	Anh	End of weekend	In progress
Continue UI design research and develop a journalism-focused layout direction.	Kristina	End of weekend	In progress
Continue research on news APIs, available information, pricing, and web-scraping options.	Olivier	End of weekend	In progress
Prepare the first version of the project plan and continue coordinating the group.	Rik	End of weekend	In progress

6. Next Meetings

Date & Time: Not yet confirmed.

Focus: Continue the exploration and research phase by reviewing the team's findings on AI translation, UI design, news APIs or web scraping, and database design. The team will use these results to make the next technical decisions and prepare for development.