Team Meeting Minutes

1. Meeting Details

- **Meeting Title:** Sprint 1 Review Before Delivery
- **Date:** 05/10/2026
- **Time:** 10:00 AM
- **Location/Platform:** FontysICT Buildings – TQ.4.2

2. Attendees

Present:

- Rik Heerholtz
- Kristína Straková
- Anh Huynh
- Olivier van Gelder
- Hanh Ngo Minh Truong

Absentees: None

3. Agenda

- Update Progress
- Sprint 1 Delivery Discussion
- Planning for Presentation

4. Discussion Points & Decisions

Agenda Item	Discussion Summary	Decision Taken
Update Progress	The team reported their progress so far. Rik shared his work on backend algorithms; Anh presented her AI research and findings; Kristina showed the current UI design direction; Olivier gave a backend demonstration to showcase the current functionality; and Hanh shared the database design documents. The team also discussed the next sprint and the areas to improve or develop further.	The team will use the progress made in Sprint 1 as a basis for planning the next sprint and prioritising further development.
Sprint 1 Delivery Discussion	The team discussed what should be delivered to the client, Berry, at the end of Sprint 1. The discussion focused on how to communicate the research, design, and technical findings completed so far.	The team agreed that a presentation of the Sprint 1 findings is a suitable delivery for the client, since there is no MVP version released yet.

Planning for Presentation	The team divided the presentation preparation according to the work completed in Sprint 1.	Anh will present the AI research; Kristina will present the UI design research; Olivier and Rik will present the backend development; and Hanh will present the database design.

5. Action Items

Action Item	Owner	Due Date	Status
Prepare the AI research section for the Sprint 1 presentation.	Anh	Before presentation	Planned
Prepare the UI design research section for the Sprint 1 presentation.	Kristina	Before presentation	Planned
Prepare the backend development section for the Sprint 1 presentation.	Olivier	Before presentation	Planned
Prepare the backend algorithms section for the Sprint 1 presentation.	Rik	Before presentation	Planned
Prepare the database design section for the Sprint 1 presentation.	Hanh	Before presentation	Planned

6. Next Meetings

Date & Time: 12/10, time is not yet confirmed.

Focus: Review the Sprint 1 meetings and planning for Sprint 2.