Team Meeting Minutes

1. Meeting Details

- **Meeting Title:** Sprint 2 Planning Meeting
- **Date:** 12/10/2026
- **Time:** To be confirmed
- **Location/Platform:** FontysICT Buildings – TQ.4.2

2. Attendees

Present:

- Rik Heerholtz
- Kristína Straková
- Anh Huynh
- Olivier van Gelder
- Hanh Ngo Minh Truong

Absentees: None

3. Agenda

- Client Meeting Reflection
- Sprint 2 Planning
- Sprint 2 Work Allocation

4. Discussion Points & Decisions

Agenda Item	Discussion Summary	Decision Taken
Client Meeting Reflection	The team reviewed the progress and results of Sprint 1 for the Virtual News Anchor project. A presentation was given to the client, covering the different areas the team has been working on.	For future client meetings, the team will use less technical language and focus more on the value and results of the work. This will make the presentation more engaging and easier for the client to follow.
Sprint 2 Planning	The team discussed the priorities for Sprint 2 and the best way to develop the first MVP version.	Sprint 2 will focus on creating the MVP in separate parts first, rather than integrating the UI, AI, and backend immediately. This will reduce conflicts and make testing each part easier before integration.
Sprint 2 Work Allocation	The team divided the Sprint 2 work according to the main components needed for the first MVP.	Kristina will create the MVP UI; Anh will build an automated AI benchmark for news-summary reliability; Rik will develop the personalisation algorithm and research meaningful interaction data; Olivier will develop the news-

		scraper API; and Hanh will investigate Google login.

5. Action Items

Action Item	Owner	Due Date	Status
Create the first MVP UI design for the web application.	Kristina	2/11	Planned
Build an automated AI benchmark to evaluate the reliability of news summarisation.	Anh	2/11	Planned
Continue the personalisation algorithm and research meaningful user interaction data.	Rik	2/11	Planned
Continue developing the API for the news scraper.	Olivier	2/11	Planned
Research and evaluate Google login options for the application.	Hanh	2/11	Planned

6. Next Meetings

Date & Time: Monday - 2/11, 10 am.

Focus: Review progress on the separate MVP components and prepare for integration once they are stable.